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NSLS-II Experimental Tools (NEXT) Project 

Monthly Report – January 2012 

 

DATE: submitted on February 16, 2012   
 

1. Project Schedule 

CD-0 (Mission Need): Planned: 3Q10 Actual: May 27, 2010 

CD-1 (Alternative Selection): Planned: 4Q11 Actual: Dec. 19, 2011 

CD-2 (Performance Baseline): Planned: 3Q12 Tentative*: 1Q13 

CD-3 (Start Construction):   Planned: 2Q13 Tentative*: 4Q13 

Early Project Completion: Planned: 4Q15 Tentative*: 4Q16 

CD-4 (Project Completion): Planned: 3Q16 Tentative*: 3Q17 

 

*Pending re-planning to accommodate new funding profile 

 

Short term schedule 

• DOE CD-1 review Planned: Aug. 30–Sept. 1 Actual: Aug. 31–Sept. 1 

• CD-1 approval Planned: Oct. 2011 Actual: Dec. 19, 2011 

• ALD’s CD-2 (PDR) review Planned: Jul 17-19, 2012 Previous*: Apr 4-5, 2012 

• DOE CD-2 review Planned: Sep 11-13, 2012 Previous*: Jun 5-7, 2012 

 

*Rescheduled to allow time for re-planning baseline 

 

2. Technical Objectives:  6 beamlines installed and commissioned without X-ray beam 

 

Planned NEXT beamlines 

ESM -- Electron Spectro-Microscopy  

FXI -- Full-field X-ray Imaging 

ISS -- Inner Shell Spectroscopy  

ISR -- Integrated In-Situ & Resonant X-Ray Studies 

SIX -- Soft Inelastic X-ray Scattering 

SMI -- Soft Matter Interfaces 

 

3. Assumed Funding Profile 

 

($M) FY11 FY12 FY13 FY14 FY15 FY16 Total ($M) 

OPC (CDR) $3      $3 

TEC (Design)  $3 $2    $5 

TEC (Fabrication)  $9 $10 $25.9 $21.6 $15.5 $82 

Total Project Cost ($M) $3 $12 $12 $25.9 $21.6 $15.5 $90 

 

4. Progress:  

 Preliminary design effort continues, including preparation of the required documents for CD-2. 

 The resource loaded schedule is being revised based on the latest funding profile guidance.  

 Staffing 

o Scientific staff:  5 of the 6 permanent beamline Level 2 Manager positions have been filled 

(ESM, FXI, ISR, ISS, and SMI) and are in place.  An offer has been made for the 6
th
 

beamline Level 2 manager position (SIX).  
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o Engineering staff: Three mechanical engineering positions have been filled, two with start 

dates in February 2012 and the third will start in April.  Mechanical engineering for a 

fourth beamline is being accomplished via an MOU for the services of an experienced 

mechanical engineer in BNL’s Condensed Matter Physics and Materials Science 

Department. 

5. Issues and Risks: 

 The expected delay in project completion resulting from the latest funding profile guidance is 

likely to increase the cost of the currently planned scope. 

 MOUs between the Photon Sciences directorate and identified partner user institutions need to 

be finalized prior to CD-2. 

6. Action Items and Decisions:  

 Update resource loaded schedule based on latest funding profile guidance, with a goal of 

completing the CD-2 baseline cost and schedule plan by the end of March 2012.    

 Staffing 

o Fill the single remaining Level 2 Manager position as soon as possible, with a goal of 

filling it by February 2012. 

o Fill the remaining 2 mechanical engineering positions as soon as possible, with a goal of 

filling them by the end of the 3
rd

 quarter of FY12. 

o Post the 6 beamline scientist positions in March 2012. 

 Generate and sign MOUs between the Photon Sciences directorate and identified Partner User 

institutions prior to CD-2.  MOUs are anticipated with the following institutions: 

o BNL Center for Functional Nanomaterials (CFN), regarding equipment and operational 

support of the AP-SPEM and XPEEM endstations at ESM 

o University of Missouri Kansas City, regarding equipment and operational support of the 

spin- and angle-resolved photoemission endstation at ESM 

o Boston University and University of Vermont, regarding equipment and operational 

support of the in-situ surface and thin-film growth endstation at ISR 

o BNL Condensed Matter Physics and Materials Science Department (CMPMSD), regarding 

equipment and associated labor for endstations at SMI, SIX, and ESM 


